

Djahne Montabord

OIE Sub-regional representation for Central Asia

OIE Regional Representation's websites renovation project



Seventh Meeting of the Regional Core Group (RCG7) of the OIE regional Commission for Europe

Bern, Switzerland - 18 December 2018



The situation

Why are we renovating the Regional Websites?



- RR/SRR websites today are technically outdated
- RR/SRR encounter several difficulties when updating content on website
- Maintenance of the websites is not centralize
- Content and layout are not inline with OIE global website

The solution


What are the objectives of the renovation?

- Implement a platform that will integrate all 5 websites
- Integrate the structure and design of all 5 websites
- Give easy access for updates
- Integrate features coming from the OIE main website
- Accompany all regions individually
- Centralize the maintenance and support in HQ




The implementation

What have we been doing?



Provisional action plan



REGION

- Workshop for mapping
- Development
- Training on backend
- Transfer of initial content (for Europe)

Evolution

- · Transfer of content
- Fixing of bugs
- Addition of modules for specific needs
- Integration of project content (such as EU Welfare platform)
- Maintenance





STANDARDS AND INTERNATIONAL TRADE

ANIMAL WELFARE

FOOD SAFETY



View more themes



THE OIE IN BRIEF



NEWS FROM THE REGIONS

PRESS ROOM

Press information: press releases, fact sheets, infographics...



PARTNERS

Collaboration agreements with regional and world organisations of a public and private nature

THE OIE FROM A TO Z

Documents, information and key data to discover everything about the OIE











AMERICAS






Access from

OIE website



THE OIE IN PICTURES





HOW?

- ✓ Direct access to AW platform for OIE
- √ GF-TADs pages transfered
- √ EN / RU pages

State of play as of December 2018

Supplier consultation for the renovation of the regional websites


- ✓ Opening Committee held on December 7th
- ✓ Only two offers received
 - four service providers did not respond due to lack of time
 - According to OIE procedure for a Call for Proposal, a minimum of 3 proposals shall be received in order to continue with the selection of supplier
- ✓ Consultation with other suppliers about their availability to respond in January
 - The Committee decided to postpone the procedure to mid-January to ensure a wider choice

State of play as of December 2018

Consequences

- ✓ The project will start the development phase the first week of February instead of mid-January as previewed
- ✓ But... the website for Europe will remain as a priority to work with, using the website of America as a reference
- ✓ There are no issues with the funding : OIE validated with Switzerland the use of the budget for this project

Questions?



Thank you for your attention



Djahne Montabord

OIE Sub-regional representation for Central Asia



WORLD ORGANISATION FOR ANIMAL HEALTH
Protecting animals, preserving our future

